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Expected 
Budget 

Shortfall
Requested 

Augmentation
RER RHA TOTAL RER RHA TOTAL RER RHA TOTAL RER RHA TOTAL RER RHA TOTAL TOTAL

Phase I
Task 1. Review Current WIS and Policy & Procedure 16,540 3,600 20,140 0 0 0 16,540 3,600 20,140 0 0 0 0 0
Task 2. Review SB873, PUC code 2790 and (AB139 2,920 0 2,920 0 0 0 2,920 0 2,920 0 0 0 0 0
Task 3. Develop and Submit Interim Report 13,000 900 13,900 0 0 0 13,000 900 13,900 0 0 0 0 0
Task 4. Develop and Submit Policy Analysis 5,160 450 5,610 0 0 0 5,160 450 5,610 0 0 0 0 0
Task 5. Work with IOUs and CSD to set up public inp 18,680 2,850 21,530 0 0 0 18,680 2,850 21,530 0 0 0 0 0
Task 6. Develop and Submit a Final Project Report 22,540 29,400 51,940 0 0 0 22,540 29,400 51,940 0 0 0 0 0
Task 7. Follow up Implementation of Changes into th 17,070 70,100 87,170 0 0 0 17,070 70,100 87,170 0 0 0 0 0
Total Phase I 95,910 107,300 203,210 0 0 0 95,910 107,300 203,210 0 0 0 0 0

  
Phase II   
Task 1.  Standardize General P&P 81,710 25,520 107,230 0 0 0 81,710 25,520 107,230 0 0 0 0 0
Task 2.  Develop Mobile Home WIS 2,380 65,940 68,320 0 0 0 2,380 65,940 68,320 0 0 0 0 0
Task 3.  Obtain Public Input 17,360 7,000 24,360 0 0 0 17,360 7,000 24,360 0 0 0 0 0
Total Phase II 101,450 98,460 199,910 0 0 0 101,450 98460 199,910 0 0 0 0 0

   
Phase III    
Task 1.  Prepare Common P&P Manual 102,110 5,760 107,870 0 0 0 102,110 5,760 107,870 0 0 0 0 0
Task 2.  Obtain Public Input 27,380 11,220 38,600 0 0 0 27,380 11,220 38,600 0 0 0 0 0
Task 3.  Prepare Additional WIS Sections 3,260 164,475 167,735 0 0 0 3,260 164,475 167,735 0 0 0 0 0
Task 4.  Gas Appliance Testing Standards (delete) 0 0 0 0 0 0 0 0 0 0 0 0
Task 4a.  Additional WIS Appendices (new) 41,175 41,175 0 0 0 0 41,175 41,175 0 0 0 0 0
Task 5.  Develop Lead-Safe Practices 2,320 27,360 29,680 0 0 0 2,320 27,360 29,680 0 0 0 0 0
Task 6.  Develop Customer Bill of Rights 12,990 12,990 0 0 0 12,990 0 12,990 0 0 0 0 0
Task 7.  Prepare October 26 Report (new) 20,000 20,000 0 0 0 20,000 0 20,000 0 0 0 0 0
Task 8.  Prepare Phase 3 Issues Report (new) 15,000 15,000 0 0 0 15,000 0 15,000 0 0 0 0 0
Task 9.  Prepare Phase 4 Study Design (new) 25,000 5,000 30,000 0 0 0 25,000 5,000 30,000 0 0 0 0 0
Task 10.  Analysis of Rapid Deploy Measures (new) 54,441 126,659 181,100 0 0 0 54,441 126,659 181,100 0 0 0 0 0
Task 11.  Additional Phase III Activities** 88,302 34,200 122,502 0 0 0 88,302 34,200 122,502 0 0 0 0 0
Total Phase III 350,803 415,849 766,652 0 0 0 350,803 415,849 766,652 0 0 0 0 0

   
Phase IV    
Task 1.  Conduct Literature Review 24,480 10,800 35,280 0 0 0 24,480 10,796 35,276 0 -4 -4 0 0 0 4
Task 2.  Survey Practices in Private Industry 11,560 1,008 12,568 0 0 0 11,560 1,000 12,560 0 -8 -8 0 0 0 8
Task 3.  Review Data from Other Sources 33,000 4,870 37,870 0 0 0 33,000 4,926 37,926 0 56 56 0 0 0 -56
Task 4.  Prepare On-Site Survey Plan 21,000 10,277 31,277 0 0 0 21,000 11,907 32,907 0 1,630 1,630 0 0 0 -1,630
Task 4a.  Purchase Data Loggers 0 31,631 31,631 0 0 0 30,000 30,000 0 -1,631 -1,631 0 0 0 1,631
Task 5.  Conduct On-Site Surveys 26,360 1,372,333 1,398,693 0 16,740 16,740 26,360 1,372,420 1,398,780 0 -16,653 -16,653 0 0 0 16,653  
Task 6.  Analyze On-Site Data 63,600 15,617 79,217 0 32,254 32,254 63,600 15,620 79,220 0 -32,251 -32,251 0 0 0 32,251  
Task 7.  Prepare Phase 4 Report 73,253 10,240 83,493 0 6,800 6,800 37,200 10,275 47,475 -36,053 -6,765 -42,818 0 0 0 42,818  
Task 8.  Meetings, Workshops and Reply 
Comments 36,480 16,272 52,752 0 2,330 2,330 36,480 16,000 52,480 0 -2,602 -2,602 0 0 0 2,602
Task 9.  Develop Recommendations for Pre-
Approval Policies 22,975 0 22,975 0 0 0 22,600 12,000 34,600 -375 12,000 11,625 0 0 0 -11,625
Task 10.  Assess Current LIEE Measures 141,571 4,020 145,591 8,000 0 8,000 145,600 4,000 149,600 -3,971 -20 -3,991 0 0 0 3,991
Task 11.  Prepare Installation Standards for 
Refrigerator Grounding 0 6,180 6,180 0 0 0 0 6,200 6,200 0 20 20 0 0 0 -20
Task 12.  Additional Meetings, Workshops, and 
Reply Comments 32,800 3,780 36,580 7,792 6,210 14,002 40,800 3,800 44,600 208 -6,190 -5,982 5,000 5,000 10,000 15,982
Task 13.  Revise WIS and P&P Manuals for 
PY2003 Including new measure mix) 7,200 6,819 14,019 0 0 0 8,200 6,800 15,000 1,000 -19 981 5,000 5,000 10,000 9,019  
Task 14.  Complete Final Natural Gas Appliance 
CO Testing Standards & Procedures 11,437 0 11,437 12,000 43,350 55,350 15,000 62,000 77,000 -8,437 18,650 10,213 10,000 20,000 30,000 19,787  
Task 15.  Develop Statewide User Guide for Cost-
Effectiveness Workbook 0 0 0 4,000 0 4,000 20,000 0 20,000 16,000 0 16,000 10,000 0 10,000 -6,000
Task 16.  CPUC Staff Project Briefings and 
Orientation 0 0 0 8,000 6,670 14,670 0 32,000 32,000 -8,000 25,330 17,330 0 12,000 12,000 -5,330

Total Phase IV 505,716 1,493,847 1,999,563 39,792 114,354 154,146 505,880 1,599,744 2,105,624 -39,628 -8,457 -48,085 30,000 42,000 72,000 120,085 80,000
 

  
Total Project 1,053,879 2,115,455 3,169,334 39,792 114,354 154,146 1,054,043 2,221,353 3,275,396 -39,628 -8,456 -48,084 30,000 42,000 72,000 120,084 80,000

   
 
 
 
 
 

Expected Remaining Costs

Summary of Status of LIEE Support Contract

Total Invoiced to Date Budget Remaining BudgetUninvoiced Cost to Date
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(END OF ATTACHMENT 1)


